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The New Shia ldamic Centre of K-W.

Remit By the Project Committee

. Conceptual plans with square footages and initidgets are attached.

. The Jamaat has approved the project at a geneetinge

. Cost loaded bar chart is attached.

. The procurement method will be determined aftdrded of Engineered Drawings
have been prepared.

. Planning and General body’s approval will be olgdiafter the plans have been
prepared. However, the General Body as approvedadheeptual plans.

. RFQs will be tendered, evaluated and negotiatedrbefommencement of any
construction.

. Currently, we have a Committee in place that hiasrtahe task of Planning, and
fund raising. We will set up separate Committeethagroject progresses.

. Future maintenance of the building is briefly cull in the attached cost chart.

A.Kapasi
Treasuaad Project Manager.
Jan 1008.


Shan Jamal
Text Box
2  


The New ISIAJ-KW Mosque Synopsis

BACKGROUND:

The Kitchener/Waterloo Jamaat started like many other communities around the world
where few members would congregate at each others house in the early 1970’s. During
this time there were only a handful of families alternating houses where they would hold
majalises. It should be noted that many of these families are still members of our Jamaat
and still do attend on a regular basis showing the devotion of the members of this small
community.

During the early part of the 1980’s the community grew to approximately 10-15 families
(excluding the many university and college students in the area) at this time each family
put money into a fund to raise monies to rent out halls for major events such as
Mubharram as well as Eid functions. In the mid 1980s the handful of families grew and
purchased a small home converting it into a Mosque (known as the Bridgeport Location)
At this time the few youth of the community congregated for Sunday Madressa classes.
This project was a major success and served the community’s needs for many years.

As the community grew to approximately 40 families (once again excluding students) in
the early 1990’s the Jamaat purchased a church converting it into a masjid where
madressa classes were held as well as regular functions throughout the years. The
community grew at such a rapid rate where on Eid as well as Muharram a tent was
required to erect to accommodate the many Shia persons within the community. The far-
sightedness of the community also at this time was realized with members raising enough
funds to procure 108 grave sites at a local cemetery.

It should be noted that our community unlike many Shia communities across the globe is
a unified melting pot of cultures. Our Jamaat unlike many others houses several
nationalities and uniquely allows for several recitations to be spoken in different
languages where we can all grow and learn from our eclectic backgrounds. Our
composition includes:

Afghanis

East Africans

Indians

Iranians

Iraqis

Middle Eastern

Pakistanis

(all in alphabetical order)
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CURRENT:

At this time the community stands strong and unified in terms of its goal to build a new
masjid. Not one person in our entire community has objected to this goal of building a
new mosque. Currently we are utilizing the IHS (Islamic Humanitarian Service) Centre.
With a total population of approximately one million people this area does not have a
single Shia centre. Currently some students do get together at the University of Waterloo
but for the majority of functions they do attend our Centre. In fact recently students from
as far as London Ontario as well as including the University of Waterloo have donated
and raised monies at their schools totaling approximately $4000.00 showing their vigor
and passion for the new centre. Not only are the students showing their passion for
building the new centre, so are the adults. Just recently a few members have got together
and took out lines of credit and made payments paying off the previous lender of an
outstanding debt of $440,000 showing the interest of community members in this project.

OUR REGION AND COMMUNITY:

With an average of three to five families moving into the area per year and given the
popularity of the area with its two world class universities (University of Waterloo, and
Laurier University) and the largest college in Canada (Conestoga College). Kitchener
Waterloo is Canada’s tenth largest and Ontario’s fourth largest urban growing area (at
twice the national average). These population statistics are only expected to grow at an
unprecedented rate as the community houses many technological industries including that
of RIM (Research In Motion).

CONCLUSION:

As you have come to realize through our previous projects (purchase of two masjid
locations as well as procuring 108 grave sites for the future), our community is a very
progressive and warm heart community. In being a unified melting pot of many different
cultures our community has overcome many projects in the past quite successfully. It is
without any reservation that this community will also overcome this next project as we
are enthusiastic and committed to the goal of building this new centre.
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FLOOR PLAN
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First Phase Plan:

1.

A

\E

Jan 10, 2008. AK.

Build 5,100 sq.ft. Building to serve immediate requirements
2. Build 2,500 sq.ft. Mezzanine for future needs.

S. Build roughed in Basement also for future needs.

Second Phase Plan:

1.
2.
3.

Build Library and Madrasa on the mezzanine.
Gym and Gusalkhana.

The Site also offers opportunities to expand the building
North and West sides as required in the future.

Finish Basement for School,




SITE PLAN
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BACKGROUND

Our previous Husseinia Centre at 65 Fifth Avenue in Kitchener
was an old bungalow type house. It served our purpose well in
the earlier days when our community was small. However, since
our membership grew, the house was no longer able to
accommodate everyone on special occasions and months.

The building was also becoming a safety and fire hazard and
required extensive renovations.

Currently, it is not easy to find a land zoned for building a
Mosque. We are fortunate that this site is appropriately zoned.

The proposed Centre will be of solid and simple construction

with a touch of elegance. Our objective is to keep the costs
to a minimum.




AK Manveactuaine Services

59 NORTHFOREST TRAIL, KITCHENER, ONTARIO, CANADA N2N 2Z1
TORONTO: TEL: (416) 616-8777 FAX: (416) 944-3020
KITCHENER: TEL: (519) 571-9033 FAX: (519) 571-8034

Engineering and Construction Submission for
The proposed new Husseinia Centr e for
Islamic Shia lthna Asheri Jamaat of Kitchener-War oo, Ontario, Canada.

Salaamun Alaikum,

My nameis Asgar Kapasi and | have been a member of thel.S.1.A.Jamaat of K-W since it was
formed. | have a consulting practice specializing in Manufacturing Process | mprovements, plant
layouts, project management of plant consolidations, expansion and building new facilities. Two
of my major clients are Magna International and Teknion Furniture Systems. Both clients do not
allow any cost over runs or delays in construction schedule after budgets have been approved. |
have managed new facilities related projects in the amounts of up to $10m.

Thefloor plan for the proposed Husseinia Centre has been prepared with ideas from building
plans of London (Ont.) and Brampton Mosques. Our sincere thanks to both Jamaats for making
their plans available without any hesitation.

Our aobjectiveisto build a Centrethat is simple, economical and of solid construction. It will be
of either block or brick construction and we will add eleganceto it by simple things as adding
stripes, build door and window arches made from different colour bricks, blocks or plain
concrete. Thetwo Minarets will also be of simple and economical design. The building will be
approximately 26 ft high and max height of the minarets will be approx 40 ft. The interior
finishing will be of traditional drywall construction materials. At this time, we know what interior
and exterior of the building will ook like.

However, it may change dlightly as we move forward and commission Architectural, Structural,
Mechanical, Electrical and other related engineering work. The external and internal appearance
and degree of sophistication will depend on the amount of donations we receive.

It is our intention to have the building completely engineered. The Engineering cost is expected to
be approximate $66,000.00. Thiswill allow usto have all features of the building clearly
specified up front and apply for building permit.

A set of detailed plans will also offer us an opportunity to analyze cost benefits of:

(a) Taking the tender approach and selecting a general contractor, (b) taking the cost-plus
approach with a contractor or (c) take project management approach with a suitable person to
manage the project.

We will commission Engineering work as soon as land costs have been paid off and sufficient
funds have been accumulated to start the project. At that time, we will prepare and publish overall
detailed construction schedule.

With Salaams,

Asgar Kapasi, P.Eng.
Project Manager.

SPECIALIZING IN MANUFACTURING PROCESSES AND INDUSTRIAL ENGINEERING,
PLANT CONSOLIDATIONS, EXPANSIONS AND NEW FACILITIES




AK Manveactuaine Services

59 NORTHFOREST TRAIL, KITCHENER, ONTARIO, CANADA N2N 2Z1
TORONTO: TEL: (416) 616-8777 FAX: (416) 944-3020
KITCHENER: TEL: (519) 571-9033 FAX: (519) 571-8034

NEW MOSQUE FOR FOR ISLAMIC SHIA I.-A. JAMAAT OF K-W
ESTIMATED LAND AND BUILDING COSTS

Jan 1, 2008. )
Costs in
ltem# Description CDN $
PHASE 1-A Land
1 |2 Acres of land already purchased 650,000
2 |Payments made towards land purchase (378,000)
3 |Estimated interest payments on borrowed funds for land 9,000
Balance to be paid on land 281,000
PHASE 1-B Construction
1 |[Engineering and Architectural fees 66,000
Site clearance, Building cost with roughed in basement 5,100 sq ft @
2 |115/sq ft 586,500
3 ]2,500 sq ft of mezzanine 75,000
4 |2 Minarets 120,000
5 |Parking lot paving and landscaping 105,000
6 |City development charges, hydro, gas and water services 22,000
7 |Fencing and security system 15,000
8 |Contigency 100,000
Total estimated construction cost 1,089,500
Total estimated project cost Phase 1-A and Phase 1-B 1,739,500

Note: Actual construction costs will be determined after commissioning

Architectural/ Engineering and getting quotations from contractors.

Inshallah Audio-Video equipment, Phone services, Drapes and curtains,

Carpets, Servery appliances, Office furniture, Coat and Shoe racks,
mats, etc. will come theough donations.

Note: Any funds collected above actual costs will be used towards
building maintenance

Prepared by Asgar Kapasi, P.Eng. Jan 1, 2008.
Project Manager

SPECIALIZING IN MANUFACTURING PROCESSES AND INDUSTRIAL ENGINEERING,

PLANT CONSOLIDATIONS, EXPANSIONS AND NEW FACILITIES




ISLAMIC SHIA I. A. JAMAAT OF KITCHENER-WATERLOO, CANADA
PROJECTED NEW MASJID REVENUE AND EXPENDITURE BUDGET
ALL AMOUNTS ARE X1,000 IN CANADIAN DOLLARS

Jan 1, 2008. AK.

Item |Respon- TWO THOUSAND EIGHT TWO THOUSAND NINE TOTALS

# sibility Description JAN | FEB | MAR | APR | MAY | JUN | JuL | AUG | SEP | ocT | Nov | DEC | JAN | FEB | MAR| APR | MAY | JUN suL | aue | sep | oct | DRICR BAL
Loan balance on purchase of land -281 -281 | -281
Fundraising target in Canada 337 337 56
Commission Eng. & Approvals -22|-22[-22 -66 -10
Fundraising target Canada 90 90 80
Fundraising target USA* 140 140 220
Fundraising target UK* 190 190 [ 410
Fundraising target Kenya* 140 140 550
Fundraising target Uganda* 40 40 590
Fundraising target Tanzania* 75 75 665
Fundraising target Dubai* 170 170 835
Fundraising target Pakistan/India* 40 40 875
Fundraising target Middle East* 40 40 915
Khums 110 110 |1,025
Construction 0 1,025
Site Clearance and foundations -150 -150 [ 875
Structural Steel installation -153 -153 | 722
Walls and Roofing -153 -153 [ 569
Electrical Mechanical installations -153 -153 | 416
Paving and landscaping -153 -153 [ 263
Internal furnishings -153 -153 [ 110
Holdback release -100{ -100 10
* Through contacts of our members
Maintenance of the Centre after Construction:
Estimated cost of all Utilities, Snow removal, Landscaping and Miscellaneous expenditures is projected to be $25,000 per year.
This cost will be met through membership fees, special fund raising events and donations of our members. | | | |
We have already received pledges frolm sorrlle oflour inemlberslin thle totlal arrllouni of alpprolx $1T,00(i a yflear fTr 5 yelars aflter oci:upanlcy.

Prepared by Asgar Kapasi, P.Eng., Project Manager. Jan 1, 2008.
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